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- OL/NBPO WEEKLY REPORT - PERIOD ENDING 9 JULY 1986

1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. Items or Events of Major Interest That Have Occurred During the
Preceding Week:

%\ a. On 30 June ¥9867" a workman employed on t agg agggrz F
zBulldlng construction project by the Keener Company se 18y
when a large precast concrete panel fell on him. At the tlme, the
individual was attempting to position the panel on a column in the fourth
floor lobby area of the New Headquarters Building. The New Building
Project Office Site Security Staff provided immediate as
STAT arranged expeditious entry for the local rescue squad.

d on cand o oxpedled +o b ~
723 /%”fbdzgggéiiwféééfzéw Building Project Office monthly site securlty 1(
(\{73 costs for 56 independent contractors totaled $110,950.00. This is the
)

highest four-week cost incurred to dat Fhi-e—iss—the—targese—pumper of
security.monitore- .18 consistemt with the daily

STAT average of apprewimatedy 500 constructlon workers on s1te')
STAT

: c. Paving for the rerouting of Route 123 gate traffic has been /{5
ﬁ;g started. PTheNew-Headquarters Buwilding- project Contractor Ny committed-to
be prepared for the rereuted traffic by 18 July. Traffic will be ip Ysing.
{ the temporary roadway on 21 July, and will continue to do so forjgzmeéﬁﬁf &

) days o-se while the contractor finishes constructio nopy
STAT over all Route 123 roadway entrance and exit lanes.

3. Events Anticipated During the Coming Week: _r—
I~

o
,ﬂg‘ a. The New Building Project Office (NBPO), OL, contractor worklng

o on repaving is now in the process of striping the new parking lanes in the
+7 —» second part of the South Parking Lot. This portion of the lot, containing
LJ%” approximatel 0 parking spaces, will be turned back for employee use on

] 14 July. ‘W‘%he contractor will begin work on repaving the last
third of the South Lot. The ontr ctor r;l 1s0 bg,ln on Saegrday
and—Sunday 312 and 13 July¥ to ﬁéﬁ;ﬁ”ﬁfi .;..n the North
Parking Lot. This action is necessary to provide for the realignment of
STAT the North Lot ring road.
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